
February 2005 Progress 
 
February 10, 2005: 

Pre-Construction meeting 

 

 
 
Summary 
 
Work this month concentrated on submittals, shop drawings and site 
meetings. The project Team consisting of Konover (Contractor), Loudoun 
County and Wisnewski Blair (Architect) discussed and agreed on procedures 
for Submittals, Requests for Information, Pay Applications, Safety, Quality 
Control, Changes in the Work and other administrative issues.  
 
Work in the field included delivery of the Contractors project office and 
coordination with utility companies for providing temporary and permanent 
services to the site. Clearing of trees began in order to allow erosion control 
work to proceed. Completion of erosion control measures and devices will 
allow the site mass excavation and grading to begin in early March. 
Currently, trees are being ground into mulch with the mulch pile growing 
steadily each day. 

February 21, 2005:    
 
    Site work begins. The 
plan is to clear the 
perimeter of the site, 
install the erosion control 
elements and then 
proceed with clearing of 
the entire site. 
           


